

**Race to the Top Innovation Fund Milestones for Grant Distribution  
Atlanta Neighborhood Charter School New Teacher Residency Project  
Round 2 (January 2012 – September 2014)**

Milestones: These milestones are only a subset of the expectations for progress.	Grantee Reporting	Distribution Date	Distribution Amount
Y1Q1 Implementation: January 2012 – March 2012 <ul style="list-style-type: none"> <li>• Activities               <ul style="list-style-type: none"> <li>a. Identify residents</li> <li>b. Hire NTRP project director</li> <li>c. Identify mentors from ANCS faculty</li> </ul> </li> </ul>	4/10/2012	4/30/2012	\$0
Y1Q2 Implementation: April 2012 – June 2012 <ul style="list-style-type: none"> <li>• Activities               <ul style="list-style-type: none"> <li>a. Complete CFG 5 Day Institute--May, 2012 (C. Parrish &amp; S. Taylor)</li> <li>b. NTRP Project Director begins work</li> <li>c. Mentor teacher training through GSU graduate program</li> <li>d. Second year resident begin teaching endorsement classes through GSU graduate program</li> <li>e. Ongoing training and evaluation by project director and GSU faculty</li> </ul> </li> </ul>	7/10/2012	7/30/2012	<b><i>\$105,081.82 total</i></b>
Y1Q3 Implementation: July 2012 – September 2012 <ul style="list-style-type: none"> <li>• Activities               <ul style="list-style-type: none"> <li>a. CFG on-site support</li> <li>b. Ongoing mentor/resident meetings</li> <li>c. Ongoing training and evaluation by project director and GSU faculty</li> </ul> </li> </ul>	10/10/2012	10/30/2012	<b><i>\$61,060.26 total</i></b>
Y1Q4 Implementation: October 2012 – December 2012 <ul style="list-style-type: none"> <li>• Activities               <ul style="list-style-type: none"> <li>a. CFG on-site support</li> <li>b. Ongoing mentor/resident meetings</li> </ul> </li> </ul>	1/10/2013	1/30/2013	<b><i>\$96,145.26 total</i></b>

**Race to the Top Innovation Fund Milestones for Grant Distribution  
Atlanta Neighborhood Charter School New Teacher Residency Project  
Round 2 (January 2012 – September 2014)**

c. Ongoing training and evaluation by project director and GSU faculty			
<p>Y2Q1 Implementation: January 2013 – March 2013</p> <ul style="list-style-type: none"> <li>• Activities <ul style="list-style-type: none"> <li>a. CFG on-site support</li> <li>b. Ongoing mentor/resident meetings</li> <li>c. Ongoing training and evaluation by project director and GSU faculty</li> <li>d. NTRP participants attend School Reform Initiative winter meeting</li> </ul> </li> </ul>	4/10/2013	4/30/2013	<b>\$80,158.26</b>
<p>Y2Q2 Implementation: April 2013 – June 2013</p> <ul style="list-style-type: none"> <li>• Activities <ul style="list-style-type: none"> <li>a. Complete CFG 5 Day Institute--May, 2013 (C. Parrish &amp; S. Taylo</li> <li>c. Mentor teacher training through GSU graduate program</li> <li>d. Second year resident begin teaching endorsement classes through GSU graduate program</li> <li>e. Ongoing training and evaluation by project director and GSU faculty</li> <li>f. NTRP participants to take part in Atlanta SRI summer meeting or related professional development opportunities</li> <li>g. CFG on-site support</li> <li>h. Ongoing mentor/resident meetings</li> <li>i. Ongoing training and evaluation by project director and GSU faculty</li> <li>j. Identify new residents</li> </ul> </li> </ul>	7/10/2013	7/30/2013	<b>\$135,072.78 total</b>
<p>Y2Q3 Implementation: July 2013 – September 2013</p> <ul style="list-style-type: none"> <li>• Activities <ul style="list-style-type: none"> <li>a. CFG on-site support</li> </ul> </li> </ul>	10/10/2013	10/30/2013	<b>\$61,363.26 total</b>

**Race to the Top Innovation Fund Milestones for Grant Distribution  
Atlanta Neighborhood Charter School New Teacher Residency Project  
Round 2 (January 2012 – September 2014)**

<ul style="list-style-type: none"> <li>b. Ongoing mentor/resident meetings</li> <li>c. Ongoing training and evaluation by project director and GSU faculty</li> </ul>			
<p>Y2Q4 Implementation: October 2013 – December 2013</p> <ul style="list-style-type: none"> <li>• Activities <ul style="list-style-type: none"> <li>a. CFG on-site support</li> <li>b. Ongoing mentor/resident meetings</li> <li>c. Ongoing training and evaluation by project director and GSU faculty</li> </ul> </li> </ul>	1/10/2014	1/30/2014	<p><b>\$100,495.26</b> <i>total</i></p> <p>c. \$28,980.00 d. \$19,200.00</p>
<p>Y3Q1 Implementation: January 2014 – March 2014</p> <ul style="list-style-type: none"> <li>• Activities <ul style="list-style-type: none"> <li>a. CFG on-site support</li> <li>b. Ongoing mentor/resident meetings</li> <li>c. Ongoing training and evaluation by project director and GSU faculty</li> <li>d. NTRP participants attend School Reform Initiative winter meeting</li> </ul> </li> </ul>	4/10/2014	4/30/2014	<p><b>\$81,065.26</b> <i>total</i></p>
<p>Y3Q2 Implementation: April 2014 – June 2014</p> <ul style="list-style-type: none"> <li>• Activities <ul style="list-style-type: none"> <li>a. Complete CFG 5 Day Institute--May, 2014 (C. Parrish &amp; S. Taylo</li> <li>c. Mentor teacher training through GSU graduate program</li> <li>d. Second year resident begin teaching endorsement classes through GSU graduate program</li> <li>e. Ongoing training and evaluation by project director and GSU faculty</li> <li>f. NTRP participants to take part in Atlanta SRI summer meeting or related professional development opportunities</li> </ul> </li> </ul>	7/10/2014	7/30/2014	<p><b>\$98,571.26</b> <i>total</i></p>

**Race to the Top Innovation Fund Milestones for Grant Distribution  
Atlanta Neighborhood Charter School New Teacher Residency Project  
Round 2 (January 2012 – September 2014)**

<ul style="list-style-type: none"> <li>g. CFG on-site support</li> <li>h. Ongoing mentor/resident meetings</li> <li>i. Ongoing training and evaluation by project director and GSU faculty</li> <li>j. Identify new residents</li> </ul>			
<p>Y3Q3 Implementation: July 2014 – September 2014</p> <ul style="list-style-type: none"> <li>• Activities <ul style="list-style-type: none"> <li>a. CFG on-site support</li> <li>b. Ongoing mentor/resident meetings</li> <li>c. Ongoing training and evaluation by project director and GSU faculty</li> </ul> </li> </ul>	9/1/2014 Final Progress Report	9/30/2014	<b><i>\$99,120.58</i></b> <b><i>total</i></b>

**Total accounted for in this template: \$918,134.00**